

Sprint 2

Sprint Goal: Develop and validate the core workflow engine by implementing container movement, approval processes and the first complete production lifecycle.

Sprint Backlog

ID	User Story	Priority	Story Points	Status
PB-06	Move Containers Through Workflow	Must	8	Done
PB-07	Prevent Invalid Workflow Transitions	Must	5	Done
PB-07	QA Approval	Must	5	Done
PB-08	Supervisor Approval (Initial)	Must	5	Done

Development tasks

- Develop the lifecycle workflow engine
- Implement container movement tracking
- Validate workflow stage transitions
- Implement QA approval
- Implement Supervisor approval workflow
- Develop production approval workflow
- Complete the first end-to-end container lifecycle
- Test workflow behavior using Thunder Client

GitHub Evidence

- 30 June 2026 – Implement lifecycle workflow, movement tracking and QA approval
- 1 July 2026 – Implement production workflow with operator retry
- 1 July 2026-Implement supervisor approval workflow for production lifecycle
- 2 July 2026-Complete first container lifecycle and QA approval
- 2 July 2026 – Complete initial production approval workflow

Definition of Done

- Workflow engine implemented
- Workflow stage validation operational
- QA approval workflow implemented
- Supervisor approval workflow implemented
- Production approval workflow completed
- First complete container lifecycle successfully executed
- Features tested using Thunder Client and database verification
- Source code committed to GitHub
- Sprint deliverables integrated successfully

Sprint Review

Sprint 2 delivered the core workflow capabilities of the Container Management System. The workflow engine was implemented to manage container movements between lifecycle stages while enforcing predefined business rules. QA and Supervisor approval workflows were successfully integrated, allowing the first complete production lifecycle to be executed and validated. By the end of this sprint, the application could successfully move a container through the complete approval process while maintaining full movement traceability.

What Went Well

- Workflow engine successfully implemented
- Container movement tracking improved traceability
- QA and Supervisor approval workflows integrated successfully
- First complete production lifecycle executed successfully
- Business rules centralized within the workflow service

Challenges

- Managing complex workflow transitions
- Coordinating approval logic across multiple lifecycle stages
- Validating business rules while maintaining workflow consistency

Focus for Sprint 3

- Implement production use tracking
- Develop lifecycle expiry rules
- Track container usage
- Refine lifecycle validation
- Improve workflow reliability through testing and debugging

